2109 Bridge Avenue
Building B
Point Pleasant, New Jersey 08742

. (732) 295.2144
]MC Environmental Consultants, Inc. Fax (732) 295-2150

May 18, 2015

United States Environmental Protection Agency - Region 2
DECA - PTSB - Toxic Substances (MS-105)

2890 Woodbridge Avenue (MS-105)

Edison, New Jersey 08837

Attn.:  Susan Schulz, Chief

Re: 16th Quarterly Status Report
PCB Remedial Action
Arsynco, Inc. Site
Carlstadt, New Jersey

Dear Ms. Schulz:

In accordance with Section 5 of the USEPA’s Approval for Risk-Based Clean-up/Disposal of
Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 2009
(the “EPA Approval”), the following provides the 16th Quarterly Status Report for the PCB remedial action
at the Arsynco facility.

The following activities/actions have occurred in relation to the site since the last Status Report was
submitted to EPA on January 9, 2014:

* The PCB remediation project requires several permits from NJDEP, including a Waterfront
Development Permit (upland), an Individual Flood Hazard Area Permit, and a NJDEP Section 401
Water Quality Certificate, and Arsynco previously prepared and filed the applications for these
permits. NJDEP completed an initial review of the permit applications and requested additional
information from Arsynco. Arsynco recently made several revisions and edits to the permit
applications and made additional submittals to NJDEP. Arsynco is currently awaiting NJDEP’s
formal response to the permit package and permit approvals.

* Arsynco prepared and submitted an application for a Nationwide General Permit Number 38
(NWP-38) to the United States Army Corps of Engineers (USACOE). Approval of the required site
work under the NWP-38 was issued by USACOE on April 22, 2015 (Permit Application Number
NAN-2015-00255). A copy of the NWP-38 approval from USACOE is attached for your records.

* Arsynco has determined the proposed location of the “Consolidated Material TSCA Disposal Area”
which must be submitted to EPA in accordance with the Section 3.D) of the Approval. The
proposed location of the “Consolidated Material TSCA Disposal Area” will be submitted to EPA
shortly under separate cover.
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Arsynco has conducted continued operation of the NJDEP-approved in-situ air sparge and soil vapor
extraction (AS/SVE) treatment system that was installed on the site. This system is for the in-situ
remediation of volatile organic compound (VOC) contamination present in shallow soil and
groundwater. System operation commenced in December 2014, and operation, maintenance, and
monitoring operations have continued.

Arsynco installed and sampled two (2) additional deep monitoring wells on the site in relation to
additional vertical and horizontal delineation of VOC contamination in a deeper, confined aquifer at
the site.

Arsynco prepared and filed a permit application with NJDEP for a New Jersey Pollutant Discharge
Elimination System (NJPDES) permit to allow for the discharge of treated groundwater to surface
water in relation to common dewatering activities that will be necessary during the upcoming
remedial excavation program for the PCB contaminated soils at the site. Arsynco has also
commenced preparation of the Treatment Work Approval (TWA) application that will be required
by NJDEP for the treatment and discharge of groundwater from the dewatering program that will be
conducted.

Arsynco conducted a test pit program on the site to assist with the visual delineation and
quantification of soil types that will be handled during the PCB remedial excavation program. For
example, it was discovered that one area containing soils that will require remediation under the
EPA Approval also potentially contained remnants of a RCRA D003 material (Raney Nickel). Test
pits were installed to visually delineate this area so that estimated quantities could be determined
and appropriate segregation of soils could be performed during the future remedial action.

Arsynco reviewed the extensive amount of PCB grid soil sample data and prepared detailed plans
and drawings of the required PCB remedial activities that will be conducted under the EPA
Approval. These plans and drawings were then used as the basis for preparing the bid specification
package for the remedial program.

Arsynco prepared a bid specification package for the PCB remediation program to be conducted
under the EPA Approval and sent the package to various contractors that were invited to bid on the
project. Arsynco subsequently held a bid walk meeting at the site with the remediation contractors
interested in submitting bids on the remediation work. Arsynco expects to begin receiving and
reviewing contractor bids for the PCB remediation work in the coming weeks.

As noted in the last Status Report, Arsynco received a letter from EPA that provided EPA’s
comments on the financial assurance documents previously submitted by Arsynco. On January 6,
2012, Arsynco submitted an e-mail reply to EPA’s letter. The e-mail response was submitted to Ms.
Vickie Pane, of EPA, and requested clarification and specificity on EPA’s comments to ensure that
Arsynco’s responses would fully satisfy EPA’s requirements. On January 10, 2012, Arsynco
submitted a second e-mail to Ms. Pane that provided a signed version of the letter of credit, which
addressed one of the comments contained in EPA’s October 2011 letter, and again requested a
response from EPA clarifying the inquiries stated in the January 6, 2012 e-mail. As of the date of
this letter, no response has been received from EPA on these issues.
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The approval of the remaining financial surety issues is critical to allow the PCB remediation program at
this site to move forward. Therefore, Arsynco respectively requests EPA’s timely review and response to
the remaining financial surety questions.

Should you have any questions or require additional information regarding this matter, please feel free to
contact me at (732) 295-2144.

Very truly yours,

@»-MQQQJMV)

James M. Clabby
President

enclosure
ce: James Haklar, USEPA (Toxic Section, Region 2), via email

Jay Nickerson, NJDEP (Site Remediation Program), via email
Sam Abdellatif, USEPA (Haz. Waste Programs Branch, Region 2), via email
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Regulatory Branch

SUBJECT: Permit Application Number NAN-2015-00255 by Arsynco, Inc. c/o ACETO
Corporation, Former Arsynco Facility, Carlstadt, Bergen County, NJ

Amec Foster Wheeler

C/o Mr. Charles R. Harman

285 Davidson Avenue, Suite 405
Somerset, New Jersey 08873

Dear Mr. Harman:

On March 3, 2015, the New York District of the U.S. Army Corps of Engineers
received a request from Amec Foster Wheeler, on behalf of Arsynco, Inc. c/o ACETO
Corporation for Department of the Army authorization to discharge fill material into waters
of the United States to facilitate remedial cleanup activities in accordance with an approved
New Jersey Department of Environmental Protection remedial action work plan under the
Licensed Site Remediation Professionals (LSRP) program. The LSRP for the project is
JMC Environmental Consultants, and the Arsynco, Inc. facility is located in the Borough of
Carlstadt, Bergen County, New Jersey.

The subsequent attached submittal drawings entitled “Site Location Map”, Figure 1,
dated September 29, 2013, "Grading and Storm Drainage Plan, Arsynco Site, Borough of
Carlstadt, Bergen County, New Jersey", Sheet C1, “Ditch and Re-Grading Plan and
Profile, Arsynco Site, Borough of Carlstadt, Bergen County, New Jersey”, Sheet C2,
prepared by Elm Site Solutions, Inc., dated July 6, 2014, and last revised February 12,
2015, “Conceptual Cofferdam Diagram”, prepared by Amec Foster Wheeler, Environmental
Infrastructure, dated April 1, 2015, and “Planting Plan”, Sheet P-01, prepared by KKW and
Associates, LLC, indicate that the remedial cleanup activities would take place within two
tracts on the subject site. Regulated cleanup activities within Tract 1 would include the
excavation of approximately 351 cubic yards of contaminated sediments from a 655 linear
foot long unnamed tidal drainage ditch that drains to Nevertouch Creek (a tidal tributary of
Berry’s Creek). Contaminated sediments would be excavated from the drainage ditch by a
land excavator and disposed of at a state approved upland site. Upon completion-of the
excavation activities within the Tract 1 drainage ditch, the open ditch would be re-graded
and lined with an impermeable barrier layer along its entire 655 linear foot length (0.25
acre). As part of the proposed remedial cleanup excavation activities, a temporary 20-foot
long by 35-foot wide sandbag coffer dam would be installed at the east end of the drainage
ditch to control the flow of water to and from the Tract 1 area. Upon completion of the
excavation activities, the coffer dam would be removed from the waterway and the
materials disposed of at a state approved upland site.
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Regulated remedial cleanup activities within Tract 2 would include the excavation of
approximately 5,314 cubic yards of contaminated sediments to a depth of 2 to 3 feet within
0.37 acres of the unnamed drainage ditch (which extends into Tract 2) and approximately
1.73 acres of abutting tidal emergent wetlands. A temporary 20-foot long by 35-foot wide
sandbag coffer dam would be installed at the northeast end of the unnamed drainage ditch
to control the flow of water to and from the Tract 2 area. Upon completion of the excavation
activities, the coffer dam would be removed from the waterway and the materials and
excavated sediments disposed of at a state approved upland site. Clean fill material would
be placed within the remediated tidal emergent wetland areas of Tract 2, and the drainage
ditch to preconstruction elevations, and the wetland area planted with native hydrophytic

vegetation were appropriate.

Based on the information submitted to this office, and accomplishment of notification
in accordance with the applicable federal requirements, our review of the project indicates
that an individual permit is not required. It appears that the activities within the jurisdiction
of this office could be accomplished under Department of the Army Nationwide General
Permit Number 38. The nationwide permits are prescribed as a Reissuance of Nationwide
Permits in the Federal Register dated February 21, 2012 (77 FR 10184). The work may be
performed without further authorization from this office provided the activity complies with
the permit conditions listed in Section B, No. 38, Section C, any applicable regional
conditions, and the following special condition.

Special Conditions

(A) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized
representative, said structure or work shall cause unreasonable obstruction to the free
navigation of the navigable waters, the permittee will be required, upon due notice from the
Corps of Engineers, to remove, relocate, or alter the structural work or obstructions caused
thereby, without expense to the United States. No claim shall be made against the United
States on account of any such removal or alteration.

This determination covers only the work described in the submitted material. Any
major changes in the project may require additional authorizations from the New York
District. :

Care should be taken so that construction materials, including debris, do not enter
any waterway to become drift or pollution hazards. You are to contact the appropriate state
and local government officials to ensure that the subject work is performed in compliance
with their requirements.

Please note that this nationwide permit (NWP) verification is based on a preliminary
jurisdictional determination (JD). A preliminary JD is not appealable. If you wish, prior to
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commencement of the -authorized work you may request an approved JD, which may be
appealed, by contacting the New York District, U.S. Army Corps of Engineers for further
instruction. To assist you in this decision and address any questions you may have on the
differences between preliminary and approved jurisdictional determinations, please review
U.S. Army Corps of Engineers Regulatory Guidance Letter No. 08-02, which can be found

at: :

http://iwww.usace.army.mil/Portals/2/docs/civiiworks/RGLS/rgl08-02.pdf

This verification is valid until March 18, 2017, unless the nationwide permit is
maodified, reissued, or revoked. This verification will remain valid until March 18, 2017, if
the activity complies with the terms of any subsequent modifications of the nationwide
permit authorization. If the nationwide permits are suspended, revoked, or modified in such
a way that the activity would no longer comply with the terms and conditions of a
nationwide permit, and the proposed activity has commenced, or is under contract to
commence, the permittee shall have 12 months from the date of such action to complete

the activity.

This authorization is conditional on the applicant's receipt of the required
water quality certificate and coastal zone management concurrence or waiver from
the New Jersey Department of Environmental Protection (NJDEP). No work may be
accomplished until the required approval from NJDEP has been obtained.

Within 30 days of the completion of the activity authorized by this permit, you
are to sign and submit the attached compliance certification form to this office.

In order for us to better serve you, please complete our Customer Service Survey
located at http://www.nan.usace.army.mil/Missions/Regulatory/CustomerSurvey.aspx.

If any questions should arise concerning this matter, please contact James Cannon,
of my staff, at (917) 790-8412.

Sincerely,

rotphe] G

Christophér S. Mallery, Ph.D.
. Deputy Chief, Regulatory Branch

Enclosures -

cc: NJDEP
NJSEA



